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EXECUTIVE SUMMARY 

 

This programme is focusing on WASH and shelter interventions for conflict-affected households in the Semel District 

of Kurdish Region of Iraq (KR-I).  

This quarter, Tearfund completed post-distribution monitoring (PDMs) of cash grants that were distributed in the first 

quarter of the project. PDMs showed that 86% of families felt better prepared to face the harsh winter conditions, and 

71% spent at least a proportion of the cash on Winterization NFIS. 21% spent at least a proportion of the cash on 

shelter improvement for winter.  

Also in this quarter, Tearfund completed WASH programming with all 798 selected families. This included completing 

distribution of pit digging kits, provision of latrine slabs and cabins, distribution of hand washing stations, distribution 

of jerry cans, dissemination of hygiene promotion messages and materials, and distribution of hygiene kits. 

In May 2015, as Tearfund had reached its WASH targets but project objectives had not fully been realized, it was 

decided in consultation with OFDA/Iraq and OFDA/Washington to re-program the under-spend associated with this 

sector to further unconditional cash transfers for summerization. The cash transfer amount was agreed with the local 

government at $225 per household in order to align with the Shelter Cluster suggested shelter summerization kit value. 

Tearfund completed selection and verification of 530 households in June 2015 and transferred the cash the same 

month. Post distribution monitoring will take place in July and August 2015. 

 

 

 

Made possible by the generous support  

of the American People 
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SECTOR 1: Water, Sanitation and Hygiene  

Objective 1: To provide access to sanitation facilities and increase good hygiene practices amongst conflict-affected 

communities.  

Table 1: Summary of project activities planned and executed 04/01/2015 – 06/30/2015 

Activity  Progress/Achievement 

Sub sector 1:  Hygiene Promotion 

What was the planned 

activity? 

What progress/achievements were made? 

Hygiene Promotion  Following on from the baseline, specific hygiene messages were identified and 

materials produced in May 2015.  

 Hygiene Promotion Assessors were trained in May 2015 and disseminated the 

messages to IDP communities in early June 2015. 

 Hygiene promotion materials were distributed to communities in June 2015. 

 Messages focused on safe excreta disposal, hand washing, keeping the latrine 

environment clean and safe water extraction. 

Water Testing  Tearfund under-took follow-up water testing in June, but the results were 

deemed to be reliable. Therefore further testing is planned for July as part of 

ongoing project monitoring. 

Sub sector 2: Sanitation Infrastructure 

Household Latrine 

Construction 

 400 IDP households were selected as beneficiaries for this activity. These 400 
households cover 573 families with a total of 3,686 individuals. 

 A latrine design was completed and approved after discussions with local 
Mokhtars and beneficiaries. This latrine design was demonstrated in each 
community. 

 Tearfund completed distribution of digging kits to households in April, and all 
households dug their own pits following a demonstration from Tearfund 
project staff. 

 A tender process to select suppliers for the latrine slabs and cabins was 
completed in April, and all slabs and cabins were delivered to each family in 
May and June.  

 Tearfund’s WASH Engineer has supervised the process of latrine construction 
with each household, ensuring that siting has adhered to SPHERE standards, 
and that contracts have been signed with landowners and households that 
include instructions on how to decommission the pit in the case of moving the 
latrine. 

Hand washing Facilities  A tender process to select suppliers for the hand washing stations was 

completed in May and distributions took place in June. Each household who 

had received a latrine received a hand washing station. 

 

Table 2:  Impact Indicator Progress  

Indicators  Baseline Target Progress this 

quarter 

Cumulative 

Progress to 

date  

Sub Sector 1 : Hygiene Promotion 
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Indicator 1 Number of people receiving direct hygiene 

promotion. 

0 4648 1,067 1,067 

Indicator 2 Number of respondents who know 3 of 5 

critical times to wash hands. 

2050 4183  

 

These indicators 

will be assessed 

via end line 

surveys in July 

 

0 

Indicator 3 Number of households with soap and water at 

a hand washing location. 

56 380 0 

Indicator 4 Number of households who store their 

drinking water safely in clean containers. 

219 342 0 

Indicator 5 Number of households with drinking water 

supplies with FRC (trace). 

82 342 0 

Sub Sector 2 : Sanitation Infrastructure 

Indicator 1 Number of people directly benefiting from the 

sanitation infrastructure program. 

0 5600 3,686 3,686 (See 

challenges 

and 

constraints 

section 

below.) 

Indicator 2 Number of households with no evidence of 

faeces in the living area. 

90 380  

 

These indicators 

will be assessed 

via end line 

surveys in July. 

 

0 

Indicator 3 Number of people who report proper disposal 

of faeces last time they defecated. 

4259 5320 0 

Indicator 4 Number of people who report using a latrine 

the last time they defecated. 

2523 5600 0 

Indicator 5 Number of household latrines completed and 

clean. 

0 380 0 

Indicator 6 Number of people per useable latrine. 29.3 14 9.1 9.1 

Indicator 7 Number of hand washing facilities in use. 56 400 400 hand washing 

facilities have 

been distributed. 

End line surveys 

taken in July will 

determine how 

many are in use. 

0 

 

SECTOR 2: Logistics Support and Relief Commodities. 

Objective 2: To respond to the immediate need for hygiene items for IDPs displaced by conflict, and to ensure 

winterization NFIs are able to be purchased. 

Table 3: Summary of project activities planned and executed 04/01/2015 –06/30/2015 

Activity  Progress/Achievement 

Sub Sector 1:  Non-Food Items 

What was the planned activity? What progress/achievements were made? 

1. Procurement of Jerry Cans  Procurement of jerry cans was completed in May and distributions 

took place in May and June. 

2. Vouchers for hygiene kits 

distribution 

 Tearfund encountered challenges in the use of hygiene vouchers, and 

so the decision was taken to move to an in-kind distribution of hygiene 
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Activity  Progress/Achievement 

kits. Hygiene kits were procured and distributed in June. (See 

Challenges and Constraints section below.) 

3. Selection of beneficiaries 

and disbursement of cash 

payments  

 530 households met the criteria for cash for summerization. $225 per 

family was disbursed in June 2015. Post distribution monitoring will 

take place in July. 

4. Monitoring and evaluation  Post distribution monitoring of cash disbursements for winterization 

took place in April via surveys and focus group discussions. The same 

post distribution monitoring of cash for summerization will take place 

in July. Analysis of this data will be provided in the final report. 

 

Table 4: Impact Indicator Progress  

Indicators  Baseline Target Progress this 

quarter 

Cumulative 

Progress to 

date  

Sub Sector 1 : Non-Food Items 

Indicator 

1 

Total number and per item USD value 

of cash/vouchers distributed for NFIs, 

by type. 
Cash for 

Winterization: 0 

Cash: 457 

HHs 

(average 

$525 per 

HH) 

0 480 HH 

(average of 

$502 per HH) 

Cash for 

Summerization: 

0 

Cash: 450 

HHs ($250 

per HH) 

530 HH ($225 

per HH) 

530 HH ($225 

per HH) 

Hygiene Kit 

Vouchers: 0  

Hygiene 

Kit 

Vouchers: 

800 HHs, 

$25 per 

HH 

0 (however, 

822 hygiene 

kits to the 

value of $25 

were 

distributed in 

June) 

0 (however, 

822 hygiene 

kits to the 

value of $25 

were 

distributed in 

June) 

Indicator 

2 

Number of people receiving NFIs, by 

sex and type. 

Cash 

(Winterization): 

0 

Cash: 

2,742 

0 2,934 

1,476 M 

1,458 F 

Cash 

(Summerization): 

0 

Cash: 

2,700 

3,397 

1,642 M 

1,755 F 

3,397 

1,642 M 

1,755 F 

Hygiene Kit 

Vouchers: 0 

Hygiene 

Kits: 

5,600 

4,139 

(sex 

disaggregation 

will be 

provided in 

final report) 

4,139 

(sex 

disaggregation 

will be 

provided in 

final report) 
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SECTOR 3: Shelter 

Objective 3:  To ensure basic winterized shelter for IDPs displaced by conflict. 

Table 5: Summary of project activities planned and executed 04/01/2015 – 06/30/2015 

Activity  Progress/Achievement 

Sub Sector 1:  Emergency/Transitional Shelter 

1. Beneficiary 

selection 

 Completed in quarter 2. 

2. Selection of 

traders 

 Completed in quarter 2.  

3. Disbursement of 

sealing off 

vouchers 

 Completed in quarter 2. 

4. Redemption of 

sealing off 

vouchers 

 Completed in quarter 2. 

5. Monitoring and 

Evaluation 

 Post Distribution Monitoring took place in April via a survey of a statistical 

sample of 196 households. Analysis of this data will be included in the final 

report.  

 

Table 6: Impact Indicator Progress  

Indicators  Baseline Target Progress 

this quarter 

Cumulative 

Progress to 

date  

Sub Sector 1 : Emergency/Transitional Shelter 

Indicator 

1 

Number of households in the program area receiving 

emergency/transitional shelter1. 
0 400 0 400 

Indicator 

2 

Number of individuals in the programme area 

receiving cash-vouchers for sealing-off kits, by sex. 
0 2400  0 

2401 

1191 F 

1210 M  

 

CHALLENGES AND CONSTRAINTS 

 

Household size for latrines: 
The design of this project was based on needs assessment data from October 2014 which inferred that related families 
were in general living side by side and would be ready and willing to share a latrine. This meant that proposed 
beneficiary numbers were expected to be 14 per latrine. However, as beneficiary selection for latrines took place, it 
became clear that this is not always the case. Therefore in some cases, families were selected to receive a latrine but 
due to cultural reasons, Tearfund could not then ask them to share this with their neighbours who were unrelated. 
Due to the use of vulnerability criteria during the selection process, some small families were selected. These two 
issues have resulted in lower than expected beneficiary numbers – the average per latrine is now 6.35. This assumes 

                                                           
1 Emergency/transitional shelter is defined as cash vouchers for sealing-off kits 
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that those families that are sharing latrines have not encountered any issues with this arrangement – this will be 
followed up further during the end line survey in July. 
 
Hygiene vouchers: 
In order to provide beneficiaries with the best possible hygiene solutions, Tearfund planned to supply hygiene 
vouchers which could be redeemed with pre-selected vendors of hygiene items. However, given the issues Tearfund 
encountered with the sealing-off kit vouchers, extra security conditions needed to be in place – staff needed to be 
able to supervise voucher redemption. There was also the additional issue of the low monetary value of the vouchers 
meaning that beneficiaries were not willing to spend additional money on travel to traders. Therefore, the concept of 
a voucher fair seemed the best solution. This would mean that pre-selected vendors would set up mobile shops in 
villages for a day, allowing Tearfund to provide staff to oversee the process, and also reducing travel costs for 
beneficiaries.  
 
Tearfund initiated vendor selection for the voucher fairs, but struggled to find vendors with sufficient choice of goods 
willing and able to provide a mobile shop for the fair. After visiting 18 suppliers in 3 different locations around the 
project sites, it was decided to move to an in-kind distribution instead. The contents of the hygiene kit were decided 
using the WASH cluster guidelines, and incorporating feedback from the Tearfund project team, in order to ensure 
that the kit was as tailored to the beneficiary needs as possible. Kits were procured through a tender process in June, 
and distributed in the same month. Because of the earlier issues in the sharing of latrines (see the above point), 800 
kits were still procured, but the distribution of these was calculated against household size – households of 9 or more 
members received 2 hygiene kits. 
 
Use of Last Mile Mobile Solution (LMMS): 
For this project, Tearfund piloted the use of LMMS – a software which allows the user to track project inputs and 
beneficiary data. The software took some time to procure from World Vision International (WVI) as Tearfund had to 
wait for WVI to have a representative in Iraq to supply it, which meant that it was not able to be used at the beneficiary 
selection stage. LMMS was used at distribution stage for hand washing stations and hygiene kits, and proved very 
useful. Tearfund intends to continue to use LMMS in future projects and now that the software is licensed to Tearfund, 
it can be used from the start of beneficiary selection, allowing it to be utilised to its full extent.  
 


